
Quarterly Report
April 10, 1999

Program Manager: Spencer Shepherd
Bay Delta Contracts Manager,~ NFWF

Project Director: Donald Holtgrieve
Project Manager: Laura Lukes
Called Project #: . 97-NO6
Quarter:           Second (January - March)

Deliverables

Name. of Deliverable                             . DueDate ~                         " ~ % ofWorkCompleted ,/~’ ,. Date Deliverable,
Submitted/Complete

Phase I, Task 1
¯ Copy of-Appraisal August 1998 100% August 26, 1998

Copy of.Appraisal to
Real Estate Services Div
~Ofthe State Department,of

,"General Services for review~ ~October 1-998 100% . November 1998 -

Copy of Phase I :Environmental
Site Assessment for Review by
Officials of the Department of
Water Resources          December 1998     100%             January 4, 1999

Draft Conservation restrictions and
Management Obligationsofthe Research
Foundation of CSU, Chico for the
McAmis Acquisition
On Butte Creek            September 1999     0%

Copy of the Title after
Escrow Closes June 1999 65%

Phase I, Task II
Property Analysis.Record August 1999 0%
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Phase II, Task 1
,.DRAFT of Ecological Preserve
Management Plan          April 1999         45%

Final, CALFED Approved Ecological
Management Plan          June 2000          0%

Phase II, Task 2
Written Summary of K-12
Education Program August 1; 2000 10%

Draft Service Contracts December 1999 0%

Final Service Contracts May 2000 0%

~ ECOS Monitoring System~ . August 2000 0%

Narrative

1.    Description of Activities Performed by Quarter, by Task:
.Phase 11 Task 1 ~ Property Acquisition: The escrow papers were signed ~on. December 31, 1998.

2.    Problems and Delays Encountered, by Task:
Phase I, Task 1: Officials from the Department of Water Resources have approved the Phase I
Environmental Site Assessment after Hanover, Inc., who performed the service, submitted the
requested pictures and, exp!anations~of assessment methods.

,3. " ~! tOther lssues, or~Comments:
Project staff are drafting the management.plan for this piece of property. The draft will be
submitted on April 30, 1999. A meeting with adjacent landowners will be held April 21, 1999.
Adjacent landowners will be encouraged to contribute to the management plan.

Two grade school classes and one college soils science class have made field trips to the property
for educational purposes, The accesg gate has been moved:back to allow offroad parking,for
one to three cars (or a school bus).

Donald Holtgrieve, Date
Project Director, Preserve Manager
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